
A P P E N D I X  G

Permit & inspection
sequence.
A typical Michigan residential rehab sequence. Local jurisdictions vary slightly; confirm with your
building department before mobilization.

Permits to pull at the start.

Inspection touchpoints, in order.

01 DEMOLITION COMPLETE
Debris cleared, structure exposed.

02 FOOTING / FOUNDATION
Before pouring concrete.

03 ROUGH FRAMING
Before insulation.

04 ROUGH ELECTRICAL
Before insulation.

05 ROUGH PLUMBING
Pressure tests, before insulation.

06 ROUGH MECHANICAL
Ductwork and gas lines, before insulation.

07 INSULATION
Before drywall.

08 DRYWALL
Fastener inspection in some jurisdictions.

09 FINAL ELECTRICAL
All devices live and tested.

10 FINAL PLUMBING
All fixtures connected and operating.

11 FINAL MECHANICAL
System commissioning.

12 FINAL BUILDING
Certificate of occupancy or completion.

S C H E D U L I N G  T I P

Schedule inspections at least 48 hours in advance. A missed inspection can cost a full week on a small
jurisdiction's calendar.
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Building — structural, envelope, interior
modifications

Electrical — pulled by licensed electrician

Plumbing — pulled by licensed plumber

Mechanical — pulled by licensed HVAC contractor

Demolition — if removing structures or significant
components

Right-of-way / sidewalk — if dumpsters or sidewalk
work
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